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1-0. GENERAL.

1-1. The development work on System 3, and on the System 3A
modification, has been completed. Emphasis has now shifted to

the production activity.

2-0. PRODUCTION SYSTEM 3.

AY

2-1. Assemblies for current production commitments have been
partially completed. Some completed subassemblies have been

placed in test.

2-2. An unexpected delay has occurred because of the fact that
the surface of etched boards corroded due to a reaction of the
flux-removing alcohol on the insulating fabric which is gttached
to the board, and the copper plating on the board. Investigation
proved that this could be avoided by the use of a different flux-
removing compound, In addition, troubleshooting of initial units
has proven to be somewhat more time consuming than expected,
These difficulties are being overcome but will create a one-week
delay beyond the established schedule. For these reasons, the

production schedule has been revised as follows:

Shipment Date Number of Systems
October 20 3
October 29 2
November 5 2
November 26 C2
Thereafter 2 per week

3-0. SYSTEM 3 TEST SET.

3-1. The first production model of the test set was shipped on
24 September 1956, Additional units are being assembled. The
second unit will be shipped on 22 October 1956 and the following
units on 29 October 1956,
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4-0. SYSTEM 3A.

4-1, Development work on the System 3A modification has been
completed and procurement of parts for production is now in
progress. The delivery of the initial two seta of subassemblies
constituting the modification is scheduled for 19 November 1956,
with additional units to be completed at the rate of two sets per

week,
5-0. PLANNING.

5-1. During the coming month, production work will continue at

an increased pace as the initial production learning period is

passed. A final flight test is to be conducted about 19 October 1956
for the chief purpose of evaluating the interaction of System 3 with
other equipment carried by the aircraft and to obtain further thermal
data.
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